
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 02/05/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/09/2014

Contract Location: Time Allowed:

 TWO BRIDGES AND APPROACHES ON SOUTH HERNDON RD (CR 191)

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/05/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

847 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 13.58

115 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,948,884.27

$4,922,274.20

$4,871,593.37

1.56%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231150-      $1,122,225.33 $1,095,615.26 $1,083,225.33 3.48% $39,000.00

231152-      $3,825,858.94 $3,825,858.94 $3,787,568.04 1.00% $38,290.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 02/05/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/09/2014

Project Number: 231150-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $31,200.00 $0.00 $31,200.00

Non-Participating $7,800.00 $0.00 $7,800.00

Total Earnings $39,000.00 $0.00 $39,000.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $39,000.00 $0.00 $39,000.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $39,000.00 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $39,000.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 02/05/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/09/2014

Project Number: 231152-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $30,632.72 $0.00 $30,632.72

Non-Participating $7,658.18 $0.00 $7,658.18

Total Earnings $38,290.90 $0.00 $38,290.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $38,290.90 $0.00 $38,290.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $38,290.90 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $38,290.90

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 02/05/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/09/2014

Project Number 231150-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 60000.000 .650

 

 

.650 $39,000.00 $39,000.00

Category Amount: $39,000.00 $39,000.00

Project Total Amount: $39,000.00 $39,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 02/05/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0001

06/09/2014

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 5700.000 .250

BRSLB-1320-00(004)

 

.250 $1,425.00 $1,425.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .000

 300000.000 .100

BRSLB-1320-00(004)

 

.100 $30,000.00 $30,000.00

0110 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  3,520.000 .000

 1.700 1,205.000

 

 

1,205.000 $2,048.50 $2,048.50

Category Amount: $33,473.50 $33,473.50

Category Number: 0020 TEMPORARY EROSIOIN CONTROL

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,000.000 .000

 2.800 1,720.500

 

 

1,720.500 $4,817.40 $4,817.40

Category Amount: $4,817.40 $4,817.40

Project Total Amount: $38,290.90 $38,290.90


